
New Correctional Facility for Women Construction Update for September 
16, 2016. 

We have now completed construction week #25 of the new Correctional Facility for 
Women in Concord.  Over the last few weeks structural steel work has begun as seen 
in the picture below.  Masonry block work continues in multiple locations and 
common framing of the minimum security building is in full swing. Final design and 
approvals have been submitted for the generator and solar panels.  Since the new 
generator is sized to run the entire facility, it will take up substantial space outside 
the fence line and has required coordination from multiple trades.  The Solar panel 
pricing and final design requires close coordination with the roofing contract as it 
will be placed on the higher roofs of C-3 and Wellness Block housing units. 
The project remains on track and within budget.
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